

**SECRET**

25X1A

☐ 0871-66  
Copy 5 of 7

*file*  
*LP-2264*  
*approved*

6 January 1966

Dear Joe:

1. The Contractor is hereby directed to comply with the provisions of the following Engineering Change Proposals pursuant to the "Changes" clause of Contract Nos. LP-2263 and LP-2264 as appropriate:

- a) ECP GR-32  
ECP GR-34  
ECP GR-35 - Items 2 and 3  
ECP GR-37  
ECP GR-40  
ECP GR-42  
ECP GR-44  
ECP GR-45  
ECP GR-46  
ECP GR-48  
ECP GR-50
- b) AKP-I-5005 Letter Proposal entitled: Engineering Study, Antenna Alignment Adjustment.

2. The following additional instructions apply to specific ECPs as indicated below:

25X1A

- a) ECP GR-32; A new part number will be assigned to the ☐ test unit and the modified Diode Board Assembly will be subjected to appropriate environmental tests.
- b) ECP GR-34; The interchangeability between the -105 and -107 circuit boards of the original and changed part shall be maintained.
- c) ECP GR-35; Submit a revision to this ECP covering the approved portion only.
- d) ECP GR-37; Take action to establish a schedule for the return of the Azimuth Lens Assemblies with the Using Organizations.

**SECRET**

**SECRET**

3. For work involving increased scope to Contract Nos. LP-2263 and LP-2264, the Contractor will submit firm quotations, for items not already submitted, within 30 days after receipt of this approval. For retrofit effort involving increased scope, PRs for kits and WO for in-plant installation will be furnished by the PSO. However, for retrofits not considered increased scope, the Contractor shall not incur costs for bonded stock replenishment, kit preparation or SRA effort against CW-6644.

**SIGNED**

Wendell

**SECRET**